High Point MPO CTP

(Includes: High Point, Thomasville, Archdale, Jamestown, & portions of Guilford,
Davidson, and Randolph Counties)

Satus Report
April 16, 2014

Study Contacts
o TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov

o MPO Contact: David Hyder (336)883-3233 david.hyder @highpointnc.gov

o Division 7 Contact: Mike Mills, PE; (336) 334-3192; mmills@ncdot.gov

o Division 8 Contact: Robert W Stone I1, PE; (910) 944-2344; robstone@ncdot.gov

o Division 9 Contact: Pat Ivey, PE; (336) 703-6500; pivey@ncdot.gov

Study Schedule

Draft CTP 10O LOCAIS......cccieiiiieiiee e Complete (June 2010)
[IoTor= 1Yo (o] o 11 Lo o () S RPR Complete (November 2010)
NCDOT AdOPLION.......ceeiiiieiiiieeiiee e Complete (January 2011)
CTP Maps DIStribULEd..........cooueeeiiiieeiie e Complete (January 2011)
Documentation #1 (2009-2015 Problem Statements)........... Complete (June 2011)
Documentation #2 (2016-2025 Problem Statements)........... Complete (December 2011)
Documentation #3 (2026-2035 Problem Statements)........... Complete (December 2012)
Documentation #4 (Project List Beyond 2035)..................... Complete (January 2014)
Documentation #5 (CTP Inventory Table)....................... December 2014

Activities This Quarter
o Completed documentation for CTP project list and submitted for internal review.

Upcoming Activities
o Finalize and published documentation online.

https://connect.ncdot.gov/pr oj ects/planning/Pages/ Compr ehensive-T r anspor tation-Plans.aspx




